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1.0 SUMMARY

This is the forty-sixth monthly progress report. Five significant events occurred this month.

*As agreed, the reporting period will be monthly through the fourth Friday of the month.
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Phase II Investigation. Validation of the Phase II Round 1 release characterization sediment 
sampling data continued. Sampling of Pawtuxet River surface water (using the IS CO samplers) 
for Total Suspended Solids (TSS) and Volatile Suspended Solids (VSS) continued. Reduction of 
the Phase II on-site sampling data continued.

Mr. Frank Battaglia, Project Manager
USEPA Region I
Waste Management Building
90 Canal Street
Boston, MA 02114

Project Management. Planning for Phase II Round 2 soil and groundwater sampling 
continued. On 4/6/94, a meeting was held at the USEPA Region I Headquarters in Boston, 
MA to discuss the USEPA comments on the Ecological Assessment of the Pawtuxet River; 
the meeting was attended by personnel from the USEPA, CIBA-GEIGY, IT Corporation, and 
Woodward-Clyde Consultants (WCC). On 4/15/94, the USEPA conditionally approved the 
Phase II Pawtuxet River Proposal. Revisions to this proposal, as required, will be submitted to 
the USEPA on 5/16/94. In a teleconference on 4/21/94 with personnel from the USEPA, CIBA- 
GEIGY, and WCC, the USEPA approved the modifications proposed to the Phase II Round 2 
soil gas sampling/soil sampling plan.

Ms. Diane Leber, Project Coordinator
CIBA-GEIGY Corporation
444 Sawmill River Road 
Ardsley, NY 10502

F.&.

Stabilization Investigation. Development of the Final Stabilization Design Documents 
(FSDD) continued; other planning for stabilization continued. Comments received from the 
USEPA on the Draft Stabilization Design Documents (DSDD) were evaluated and responses 
were prepared. On 4/5/94, a stabilization design meeting was held at the WCC Wayne (NJ) 
office to discuss the strategy for completing and submitting the FSDD; the meeting was attended 
by personnel from CIBA-GEIGY, On-Board, and WCC. On 4/15/94, a meeting was held at the 
WCC Wayne (NJ) office to discuss coordination, schedule, and technical issues for stabilization; 
the meeting was attended by personnel from CIBA-GEIGY, On-Board, and WCC. On 4/21/94, 
a teleconference was held with personnel from the USEPA, CIBA-GEIGY, and WCC to discuss 
responses to selected USEPA comments on the DSDD. The FSDD will be submitted to the 
USEPA on 6/16/94. z-------  ------------------
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TASKS AND ACTIVITIES COMPLETED2.0

The sampling and other activities (subtasks) that were completed are reported here.

Sampling Activities Completed2.1

The following samples were collected:
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____________ Sampling Activity

Sequential Automatic Water Sampling 
(ISCO samplers)

Locationfs)

Station 3 
Station 3 
Station 3 
Station 3 
Station 3 
Station 3 
Station 3 
Station 3 
Station 3 
Station 3 
Station 3 
Station 3 
Station 3 
Station 3 
Station 3 
Station 3 
Station 3 
Station 3 
Station 3 
Station 3 
Station 3 
Station 3 
Station 3 
Station 3 
Station 3 
Station 3 
Station 3 

Station 6 
Station 6 
Station 6 
Station 6 
Station 6 
Station 6 
Station 6 
Station 6 
Station 6 
Station 6 
Station 6 
Station 6 
Station 6

Water Level Monitoring. Monthly groundwater level monitoring continued. Processing 
groundwater level data from the automatic recorders (transducers) continued.
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Hydrological Investigation. Stage height measurements of the river continued. Processing 
river stage data from the automatic recorders (transducers) continued.
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Date(s)

2.2 Other Activities Completed

The other activities (subtasks) completed during this reporting period were described in Section 1.0.

3.0 JEOPARDY TASKS (scheduled tasks not completed)

No tasks were in jeopardy as of 22 April 1994.

4.0 OTHER TASKS UNDERWA Y (and on schedule)

The tasks that were underway (and on schedule as of 22 April 1994) were described in Section 1.0.

5.0 DATA OBTAINED

6.0 PROBLEM AREAS

6.1 Resolved Problem Areas

No problem areas remained to be resolved during the reporting period.
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The resolved, new, potential (i.e., anticipated or possible), and outstanding (i.e., still unresolved) 
problem areas are reported here.
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____________ Sampling Activity

Sequential Automatic Water Sampling 
(ISCO samplers) — continued
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A= Surface water samples were analyzed for Total Suspended Solids (TSS) and Volatile Suspended Solids (VSS) 

* Samples missing because of equipment problems
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Groundwater level data have been obtained but have not yet been peer reviewed. Continuous ground­
water level data from the automatic recorders (transducers) were downloaded but have not yet been 
processed. The Phase II (Round 1) sediment sampling analytical data were received but have not yet 
been validated; these data will be reported to the USEPA after the data have been validated and moved 
in the project data base from QC2 (validated data) to QC3 (final data).
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6.2 New Problem Areas

No new problem areas remained unresolved during this reporting period.

6.3 Potential Problem Areas

No potential problem areas were identified during this reporting period.

6.4 Outstanding Problem Areas

No problem areas remained unresolved during this reporting period.

7.0 SCHEDULE OF TASKS (next two months)

8.0 CHANGES IN WORK PLAN

No changes were made to the Work Plan during this reporting period.

9.0 OTHER COMMENTS

May 2, 1994 4 of 4 RCRA1-88-1088

The plans going forward into May and June include:
• moving forward with stabilization,
• submitting the Final Stabilization Design Documents,
• moving forward with the Phase II investigation, and
• additional planning for future investigations.

____________________ Comments/Considerations

The FSDD will be submitted to the USEPA on 6/16/94

r '■»

The projected schedule is provided here. It covers the tasks to be performed in the next two months 
(May and June 1994), along with other comments or considerations.

Target
Date Task# 

ongoing 

9/15/95 

ongoing

Task_______

Stabilization

Phase II Investigation

9 Project Management

ongoing 10 Data Management

ongoing 11 Project Administration

ongoing 12 Quality Assurance

ongoing 13 Health & Safety Assurance




